

CONTRACTS MODULE — LESSON: MONTHLY STATUS REPORTS

Monthly Status Report (MSR) — Reporting Period: June 2026

Distributed Network Infrastructure (DNI) — Task Order DNSO-00XXFA21F0099

Prepared by: Jordan Blake, Program Manager, Example Contracting Corp | Submitted: July 8, 2026

1. Activities During Reporting Period (by TDL)

TDL 7-014 — Distributed Network Infrastructure

- Ongoing: Continued installation of network infrastructure equipment at Forward Site Bravo (60% complete).
- New: Initiated Pre-Deployment Site Survey (PDSS) for Forward Site Delta, scheduled for next reporting period.
- Completed: Delivered updated Platform & System Documentation for Forward Site Alpha equipment (Deliverable 26).

2. Monthly Operational Summary

Category	Status
Performance Highlights	Forward Site Alpha reached full operational capability three weeks ahead of schedule.
Deliverables Submitted	Deliverable 26 (Platform Documentation), Deliverable 17 (Trip Report — Site Bravo survey).
Action Items	2 open (equipment vendor RFI response pending); 3 closed this period.
Personnel Status	Full staffing on TDL 7-014; 1 Systems Engineer position in backfill (see Section 4).
Current/Anticipated Problems	Vendor lead time on replacement network hardware extended from 4 to 7 weeks; monitoring impact to Site Delta schedule.
Next Period Activities	Complete Site Bravo installation; conduct Site Delta PDSS; submit updated Transition Plan draft.

3. Problems and Corrective Actions

Issue: Extended vendor lead time (4→7 weeks) on network hardware required for Site Delta installation.

Corrective Action: Program office identified an alternate approved vendor with 3-week lead time as a contingency; formal sourcing decision to be made by next reporting period if primary vendor timeline does not improve. No cost or schedule impact anticipated if contingency is executed on time.

4. Personnel Gains, Losses, and Status

Position	Status	Clearance
Systems Engineer	Departed 06/12/2026; backfill candidate in final interview	TS/SCI required
Deployment Coordinator	No change	Current TS/SCI

5. Government Actions Required

Request Government review and approval of the alternate vendor sourcing decision by July 20, 2026 to avoid schedule slip on Site Delta installation.

6. Schedule — Major Tasks, Milestones, and Deliverables

Milestone	Planned	Actual	Status
Site Alpha — Full Operational Capability	07/01/2026	06/10/2026	Complete — ahead of schedule
Site Bravo — Installation Complete	07/31/2026	In progress (60%)	On track
Site Delta — PDSS	08/15/2026	Not started	At risk — vendor lead time

7. Trip Summary

1 trip this reporting period: Site Bravo installation support (5 personnel, 12 days). Full Trip Report attached as Deliverable 17 per Section F requirements.

8. Monthly Financial Status

CLIN	Spend Plan (Mo.)	Actual Expenditure (Mo.)	ETC	EAC
4001 — Labor	\$180,000	\$176,400	\$1,973,600	\$2,150,000
4003 — ODCs	\$65,000	\$71,200	\$728,800	\$800,000
4004 — Equipment	\$40,000	\$38,500	\$291,500	\$330,000
4005 — Travel	\$10,000	\$9,400	\$110,600	\$120,000

ETC = Estimate to Complete. EAC = Estimate at Completion. Figures above are illustrative and rounded for teaching purposes.

FROM LUCAS

Notice the MSR isn't just a status update — it's a legal deliverable with a due date (10th calendar day of the month) tied to Section F. The financial section at the bottom is what your Government customer reads first, every time. If your ETC and EAC don't move logically month over month, that's the first thing a sharp COR will flag. Keep your MSR numbers consistent with what you're reporting on your invoice — they should tell the exact same story.